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AND PHASING

BARRICADE PLACEMENT,

OFF-SITE DETOUR,

           PAVEMENT MARKERS ON ALL ROADS (SEE ROADWAY PLANS AND FINAL PAVEMENT MARKING PLANS).

STEP 5:    USING RSD 1101.02 (SHEETS 1, 2, 3, 11, AND/OR 12 OF 15), PLACE THE FINAL SURFACE LAYER, PAVEMENT MARKINGS, AND 

           PLANS OR AS DIRECTED BY THE ENGINEER.

           OF SR 4892 (LANCASTER HWY) AND SR 4931 (CAROLINA PLACE PKWY) WITH PAINT AS SHOWN ON FINAL PAVEMENT MARKINGS 

         - USING RSD 1101.02 (SHEETS 1, 2, 3, 11, AND/OR 12 OF 15), MODIFY TEMPORARY PAVEMENT MARKINGS AT THE INTERSECTION 

           REMOVE ALL OFF-SITE DETOUR SIGNING. 

STEP 4:  - REMOVE ALL TRAFFIC CONTROL DEVICES AND OPEN -L- (SR 4982, SOUTH POLK ST) TO THE FINAL TRAFFIC PATTERN.  

           NOTE:  UTILIZE DRUMS OR CONES TO MAINTAIN ACCESS TO DRIVEWAYS DURING CONSTRUCTION.

           PAVEMENT MARKERS AS SHOWN ON FINAL PAVEMENT MARKING PLANS.

           TO -L- STA. 15+00–, AND FROM -L- STA. 22+50– TO -L- STA. 25+25– (SEE ROADWAY PLANS).  PLACE TEMPORARY 

           PROPOSED ELEVATION UP TO BUT NOT INCLUDING FINAL LAYER OF SURFACE COURSE ON -Y-, -EY-, FROM -L- STA. 12+00–

         - USING RSD NO. 1101.02 (SHEET 1 OF 15), CONSTRUCT SHOULDER WITH CURB AND GUTTER, AND WEDGE ROADWAY UP TO 

           FINAL LAYER OF SURFACE COURSE FROM -L- STA. 15+00– TO -L- STA. 22+50– (SEE ROADWAY PLANS).

STEP 3:  - AWAY FROM TRAFFIC, REMOVE EXISTING BRIDGE.  CONSTRUCT NEW STRUCTURE AND ROADWAY UP TO BUT NOT INCLUDING THE 

               BETWEEN -Y-(SABAL POINT DR) AND -EY1- (MEADOW CREEK LN).

           B)  USING ROADWAY STANDARD DRAWING (RSD) NO. 1101.03 (SHEET 1 OF 9), CLOSE -L- FROM STA. 15+00– TO STA. 22+50–,

STEP 2:    A)  INSTALL OFF-SITE DETOUR ROUTE SIGNS & ASSEMBLIES FOR THE CLOSING OF SR -L- (SR. 4982, SOUTH POLK ST).

           INTERSECTION OF SR 4892 (LANCASTER HWY) AND SR 4931 (CAROLINA PLACE PKWY).

STEP 1:    USING TMP-4 AND RSD 1101.02 (SHEETS 1, 2, 3, 11, AND/OR 12 OF 15), PLACE TEMPORARY PAVEMENT MARKINGS AT THE

COMPLETE THE WORK IN STEP 1 AND STEP 2 IN THREE (3) CONSECUTIVE CALENDAR DAYS.  SEE INTERMEDIATE CONTRACT TIMES AND LIQUIDATED DAMAGES.
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